

Delivery

Optimal velocity target is ~2 weeks

We prioritise our backlog of committed work to maximise delivery of value to our customers as early as possible

➔ Input

- Prioritised Backlog
- Acceptance Criteria
- Test Scenarios
- Release Plan / Road Map
- Reference Solution Architecture
- Wireframe / Assets
- Service Guide / Maps
- Measures for success

Output ➔


- Deliverable Increment
- Test Cases
- Documentation (Min Viable Doc)
- Solution Architecture
- Service Guides
- Released solution
- End user documentation
- Internal and External Comms

☐☐ Golden Thread Practices

- Visualisation
- Value Prioritisation
- Backlog refinement
- Estimation
- Incremental Delivery
- CI/CD Continuous Integ...
- Source Control
- Automated Testing
- Release Management

☐☐ Golden Thread Techniques

- User Story Mapping
- 3Cs (Backlog Refinement)
- User Story Writing
- Cost of Delay Prioriti...
- Effort/Value Matrix (2...
- BDD - Behaviour Driven...
- Vertical Story Slicing
- User Story Splitting
- Estimation - Planning ...
- Sprint Planning
- Sprint Retrospectives
- Sprint Review
- Infrastructure as Code...



Key capabilities

- Core Team 
- User Research 
- Service Design 
- UX Design 
- Tech Architecture 
- Product 
- Development 
- Operations 
- Delivery 
- Data / Analytics 
- Forum 

Revision #3
Created 22 September 2023 13:43:41 by James Hall
Updated 22 September 2023 15:59:12 by James Hall